
TABLE 4-1 
PROPOSED UPDATED CSO ABATEMENT 

GOALS AND SCHEDULE

Wright-Pierce 

                     CSO Abatement Goal                                           Estimated Project Cost                              Completion Date

� Optimize Influent Screw Pump Operating Level 
and Maximize Pumping Capacity                                               $100,000                                 Eval 11/09, Des 3/10, Constr 12/10   

� Maximize Influent Interceptor Storage Prior to 
Switchover to CSO Mode                                                            $100,000                                Eval 11/09, Des 3/10, Constr 12/10 

� Infrastructure Construction Project, Including  
Sewer Main Replacement                                               $1,000,000 (~$500,000 CSO)             Eval 9/08, Des 12/09, Constr 4/11 

� Construct Underground Storage Tank (Off-line) 
at  Maine Avenue Pump Station                                                 $1,000,000                              Eval 12/13, Des 6/15, Constr 12/16 

� Submit CSO Master Plan Update, Including an 
Evaluation of the Success of Abatement Projects 
to Date and, if Necessary, an Abatement Schedule 
Containing Projects to Eliminate any Remaining  
CSO Discharges                                                                            $40,000                                              Submittal 12/18 


