


Gardiner Bundled Projects Sidewalk Improvements



Presented by:

WRIGHT-PIERCE 
Engineering a Better Environment

Project Overview

- Rehabilitation of Existing Sidewalks
- Project Areas Identified by the Sidewalk Committee
- Priority 3.5 to 5 Areas
- Additions & Removals List
- Coordination with Other Bundled Projects

Project Areas



Project Areas

- Water Street
- Brunswick Avenue
- Highland Avenue
- Church Street
- Dresden Avenue
- Washington Avenue
- Central Street
- School Street
- West Hill Road
- Pleasant Street
- Spring Street
- Route 24
- Winter Street
- Harrison Avenue
- West Street
- High Holburn
- Main Avenue


Brunswick Ave & Washington St.



School Street



Main Avenue & Church Street



Water Street & River Avenue



List of Possible Additions

- West Hill Road to Route 126
- Route 126 to Middle School
- Rail Trail Head Connector

List of Possible Removals

- Dennis Street
- Fountain Street
- Liberty Street
- Freemont Street
- Vine Street
- Parts of Kingsbury
- Dead End Portion of Chestnut
- Riverview
- Cannard Street
- Green Street
- Lower Danforth Street
- South Side of High Holburn

Project Scope

- Removal and Replacement of Sidewalk Surfaces
- Replace and Add Curbing
- Restore Esplanades
- Crosswalk Connections
- Repair Brick Sidewalks
- Traffic Control
- Unit Price Contract

Project Schedule

- Public Meeting/Council Presentation – March 5th
- Final Plans and Specifications – End of March
- Bidding Period – April
- Construction – May through September

Questions, Answers & Follow Up Items